

DATE: 2133Z 07 MAY 59

SECRET

ROUTING

| | | | |
|---|--------|---|--------|
| 1 | Center | 3 | ch p/b |
| 2 | DP/P | 5 | fin |
| 3 | AC/DP | 6 | u |

TO: DIRECTOR

FROM:

[Redacted]

SUBJECT: DPD (1,2,3,4,5,6,7,8)

INFO: S/C (9)

DHD

TOR: 2259Z 07 MAY 59

| | | | |
|-------------------------------------|-----------|-------------------------------------|---------|
| <input checked="" type="checkbox"/> | CIRCULATE | <input checked="" type="checkbox"/> | INITIAL |
| <input checked="" type="checkbox"/> | X-REF | | |
| | 1. John P | | |
| | | | |
| | | | |
| | | | |
| | | | |
| <input checked="" type="checkbox"/> | FILE | | |

ROUTINE

IN 09219

TO:

[Redacted]

INFO

FILE

CITE

[Redacted]

072

REF: [Redacted] 7304 (OUT 92495)

1. THIS MESSAGE IS FOR EUGENE KIEFER [Redacted]

2. SUBJECT: TASK CHANGE RECORD NBR 6.

3. PURSUANT TO REF, THIS CONTRACTOR IS PROCEEDING IMMEDIATE TO INITIATE A SUBCONTRACT WITH MINNEAPOLIS-HONEYWELL CORPORATION FOR PROCUREMENT OF AN AUTOMATIC FLIGHT CONTROL SYSTEM. THE SUBCONTRACT WILL SPECIFY A PRELIMINARY EFFORT COVERING INITIAL DESIGN STUDY AND ASSISTANCE IN PREPARATION OF A PROCUREMENT SPECIFICATION DURING THE PERIOD ENDING 30 JUNE 59. ESTIMATED COST FOR THIS PERIOD IS

[Redacted]

4. IN ACCORDANCE WITH THE ABOVE, CONTRACTOR SUBMITS THE FOLLOWING CHANGE TO THE CONTRACT WITH THE CUSTOMER:

ESTIMATED COST FEE TOTAL PRICE

BASIC TASK

TCR NBR 1 (ENGINE DUCT)

TCR NBR 2 (ELEC. MODEL)

[Redacted]

SECRET

S E C R E T

25X1A

PAGE 2, [] 072 (IN 09219)

25X1A

TCR NBR 3 (ELEC. MODEL)

TCR NBR 4 (ENGINE DUCT)

TCR NBR 5 (FACILITIES)

TOTALS

TCR NBR 6 (AUTO. CONT. SYS.)

ADJUSTED TOTALS

[Redacted box]

END OF MESSAGE

[Redacted box]

25X1A

25X1A

*The [] sure made the contr.
amount pop []*

25X1A

S E C R E T